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CCR No. 96-0146 Logged Date 3/26/96 Rev. Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title (description) Availability Models/Predictions for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

DID 515, Availability Models/Predictions for the ECS Project

RTM Change Start New Baseline

Problem
Provide updates to reflect Release B CDR design configuration.

Proposed Solution

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  B. Nguyen (Signed) B. Nguyen    3/27/96
Signature Date

Office  H. Brackett Office Manager (Signed) E. H. Brackett    3/27/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed) R. E. Clinard     3/27/96
Signature Date
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